

Police Design Committee on October 13, 2016
Town Hall Conference Room A, 7 Summer Street

Attendees: David Roy (Architect), Sam Lambert, Bill Morgan, Joyce Mazzucco, Loretta Stanaker, Larry Richburg, and Mel Adams.

1. Call to order

RPD Sgt Stalnaker called the meeting to order at 1510 hours

2. Review Plan changes of current building and 45 South Main Street

Rehab current building: \$608,000

Renovate 45 South Main Street with sally port: \$362,000 to \$410,000

Branchwood as a potential new build site: \$1.2 million

3. Plan for Open House

The committee discussed a time line and created a list to promote an open house at both locations.
Discussion:

Difficulty to show current location 6 Salisbury Street, potential other options

45 South Main Street renovated with no sally port – get prices from architect.

Open house tentatively scheduled week of January 16, 2017

Prepare for Public Hearings before bond vote in March 2017

4. Set Next Meeting Date

The next meeting will be scheduled on November 16 or week of with a time to be determined at a later date.

5. Adjournment

The meeting adjourned at 1620 hours.

Respectfully submitted,

Sgt. Loretta Stalnaker
Chair